COSC1114 Project 2 – Work Log

Group 37 · 28 Sep – 11 Oct 2026

Date	Student	Tasks completed	Hours
Mon 28 Sep	Marko Cukanic	Read the spec; man pages for sbrk, malloc, free; kickoff call to agree on stages	1.5
	Tanisha		1.5
	Yunie Cho		1.5
Wed 30 Sep	Marko Cukanic	Individual draft: allocation struct, two linked lists, alloc/dealloc skeleton with sbrk (Tasks 1-2)	3.0
	Tanisha		3.0
	Yunie Cho		3.0
Fri 2 Oct	Marko Cukanic	Individual draft: first fit and best fit search (Task 3)	3.0
	Tanisha		3.0
	Yunie Cho		3.0
Sun 4 Oct	Marko Cukanic	Individual draft: quick fit with five free lists; dealloc search and fatal error (Tasks 3-4)	2.5
	Tanisha		2.5
	Yunie Cho		2.5
Tue 6 Oct	Marko Cukanic	Group meeting: compare the three individual solutions, pick the base, list what to merge	1.5
	Tanisha		1.5
	Yunie Cho		1.5
Wed 7 Oct	Marko Cukanic	Final group solution: merge, Makefile, datafile parsing, output format	2.0
	Tanisha		2.0
	Yunie Cho		2.0
Fri 9 Oct	Marko Cukanic	Testing on titan: p2_gen.sh datafiles, hand-written first/best fit case, valgrind	2.0
	Tanisha		2.0
	Yunie Cho		2.0
Sat 10 Oct	Marko Cukanic	README, comments, code quality pass (naming, magic numbers, error checks)	1.5
	Tanisha		1.5
	Yunie Cho		1.5

Date	Student	Tasks completed	Hours
Sun 11 Oct	Marko Cukanic	Final review, build zip and txt, check on server, submit	1.0
	Tanisha		1.0
	Yunie Cho		1.0
Marko Cukanic total			**18.0**
Tanisha total			**18.0**
Yunie Cho total			**18.0**